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KINGSTON ASH RECOVERY PROJECT 
MONTHLY REPORT 

June 2012 
 

SAFETY 

 Thirty-nine (39) individuals attended site-specific health, safety and environment (HSE) orientations during 
June – 2,222 year to date.  Fifty-three (53) site-specific refresher courses were conducted during the month of 
June - 435 year to date.   

 Thirty-nine (39) safety observation reports (SORs) were submitted during June – 2,896 year to date; 2,895 are 
closed. 

 No injuries or incidents to report.  
 

INFRASTRUCTURE / ASH MANAGEMENT 

 Efforts for site maintenance, dust control, and HAZWOPER control continued. 

 Continued recovering cenospheres from the onsite ponds. 
 

ASH SLURRY AND POND TOTAL SUSPENDED SOLIDS (TSS) CONTROL 

 Daily total suspended solids (TSS) sampling and pH monitoring were performed throughout the ash slurry 
system.  The TSS of the sluice trench discharge averaged 69.0 mg/L, the main ash pond effluent TSS 
averaged 1,497.5 and the stilling pond effluent averaged 14.1 for June. 

 The sluice trench effluent and ash pond effluent polymer addition rates were adjusted based on TSS levels 
during June. 

 At the end of June, the plant was operating nine units and no water issues were encountered. High TSS from 
the Ash Pond was related to construction events and rainfall, but did not create any issues with the Stilling 
Pond effluent. 
 

PLANT ASH STORAGE / INTERIM ASH STORAGE AREA (BALLFIELD)  

 Trans Ash placed and compacted dry fly ash during the month.  Geosyntec provided quality control and 
assurance during June. 

 The Kingston Fossil Plant (KIF) plant operated from two to nine units during the month, average of 5.4.  The 
June ash produced reported by the plant was 16,797 cubic yards. 
 

CENOSPHERE CONTROL ACTIVITIES 

 Daily pond inspections were performed for all ponds.  Skimmer pumping from near outlet to cenosphere 
collection zones was carried out on all three ponds. 

 Collection of cenospheres by hydro-vacuum truck was carried out during June with a total of five (5) loads 
captured. 

 

ROUTINE MONITORING 

Surface Water Sampling 

 Continued reduced scope routine surface water monitoring.  All monthly stilling pond results received to date 
have shown compliance with the outfall National Pollutant Discharge Elimination System (NPDES) permit. 

 There were no rainfall events in June that triggered storm flow sampling in Swan Pond embayment. 

 Automated monitoring stations (Hydrolabs) are online continuously monitoring pH at three locations in the 
settling ditch system.  The real-time pH results from the settling ditch system are monitored daily and used to 
make acid-dosing decisions to control the pH of the outflow. 

 Continued daily TSS monitoring at the sluice trench, ash pond Agri-Drains and stilling pond.   
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Air Sampling 

 The ambient air PM2.5 24-hour average from the continuous ambient air monitors located at the site perimeter 
equaled or exceeded the 26ug/m3 KRP ambient air monitoring plan (AAMP) action limit on Saturday, June 30, 
2012. All other air monitoring results for June were below current AAMP action levels. An investigation into the 
exceedances on June 30, 2012 indicated that regional levels were also elevated and that site activities did not 
contribute to the elevated levels.  

 
Data Management 

 Provided June surface water and air monitoring results to the EPA. 
 
Biota Sampling 

 Virginia Tech continued tree swallow and turtle sampling and processing and are expected to continue into 
summer 2012. 

 
Non-Routine Sampling 

 Collected a “black organic water” sample from the perimeter wall on June 7, 2012 for analysis. Results from the 
testing indicated the material was likely run-off from naturally occurring organic material. 

 Completed the quarterly groundwater sampling event June 18-20, 2012. 

 Continued sample collection and on-site moisture testing in support of dredge cell and ballfield operations. 

 Continued sampling support for middle embayment ash removal. 

 

DREDGE CELL 

 Geo-Con continued construction of PWS wall in Segment 7.   

 Ash stacking continued in the central dredge cell and alongside Dike D. 

 Griffin continued pumping from well points in PWS Segment 7 and began pumping from 60-foot deep well 
points. 

 Civil Projects continued drying materials in the relic area of the southern dredge cell. 

 TVA held meetings to discuss instrumentation reading interpretations and options for jet grouting of defects. 
 

LATERAL EXPANSION  

 Restrictions remain that limit stacking to a maximum of 1 foot per day.  A stop work order was issued by 
Stantec due to rate of movement measured in inclinometers. 

 Small quantities of ash and spoils were placed in the ash pond in preparation of the subgrade prior to stacking. 

 Civil Projects placed rock to reinforce the working platform for Segment 2 and excavated a spoils trench. 

 TVA held a kickoff meeting for the design of the ash pond perimeter containment (Segments 3 and 4). 

 TVA submitted 90% design drawings for the sluice trench outlet piping to the regulators for review. 

 Regulators approved the design drawings for the lateral expansion perimeter containment (Segment 2) and the 
sluice trench outlet piping.  Stantec submitted 100% IFC drawings. 

RIVER ENGINEERING EVALUATION / COST ANALYSIS (EE/CA) AND BASELINE 
ECOLOGICAL RISK ASSESSMENT (BERA) 
 Geosynthetic submitted a draft groundwater modeling report addendum (addressing winter pool calibration of 

the flow model) for TVA review. 

 Regulators continued review of the draft EE/CA and BERA. 

 Jacobs continued revising the BHHRA in response to regulatory comments. 
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EMBAYMENT RESTORATION AND RECREATION AREA DEVELOPMENT 

 Jacobs began preparation of the revised 90% design package. 

 Jacobs printed 100 copies of the final master plan. 
 

MIDDLE EMBAYMENT 

 Ash removal from the middle embayment was performed during the month and the excavation target was 
exceeded. 

 Weekly middle embayment sampling status reports were submitted. 

 Drafting of NTC concurrence KIF-12-001 was near completion at month’s end. 
 

COMMUNICATIONS 

 Added weekly area resident updates to Kingston Ash Recovery website. 

 Sent weekly updates to the Community Advisory Group (CAG), public officials and members of the public who 
have signed up to receive weekly emails. 

 Updated administrative record with work plans and relevant documents. 

 Continued to respond to calls from residents. 

 Updated site bulletin boards. 

 The information kiosk at the Swan Pond Road overlook for the general public to view the site and keep up with 
the progress was updated with more current information. 
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 RIVER OPERATIONS 

 

 

  



6 

0001 ADMIN and HR\01 Reports, Correspondence and Meetings\Reports\KRP Monthly Report 2012\06 June 2012\KRP Monthly Report June 2012 

 



7 

0001 ADMIN and HR\01 Reports, Correspondence and Meetings\Reports\KRP Monthly Report 2012\06 June 2012\KRP Monthly Report June 2012 

Kingston Ash Recovery Project                                June 2012  Field Report 

Safety Monthly Total FY – Cumulative Total 

Near Misses 0 0 
First Aid Incidents 0 13 
Recordable Incidents 0 1 
Recordable Lost Time Incidents 0 0 

Environmental Matrix Samples Analyses Results 

Organization - TVA Surface / Utility Water 5,661 48,069 260,704 
Organization - TVA Groundwater (spring & well) 249 2,576 15,131 
Organization - TVA Ash 756 1,333 9,973 
Organization - TVA Soil / Sediment 1,190 2,305 17,427 
Organization - TVA Biota 4,795 11,055 124,141 

   
Work Description 

Period Work 
Performed  

(CYIP)  

PTD Work 
Performed  

(CYIP)   Ash Removal / Excavation 

 Total Removed from Middle Embayment 58,568 704,661 

 Total Removed from North Embayment - 1,010,322 

 Total Removed from Settling Basins / Dike 2 522 24,662 

 Excavated Total 59,089 1,739,645 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Placement 

 Total Placed in Dredge Cell 80,676 1,070,097 

 Total Placed in Lateral Expansion (3,492) 547,080 

 Total Placed in Ash Pond 36,607 320,032 

 Placed Total 113,791 1,937,209 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Storage Handling 

 Total Removed from Lateral Expansion 25,440 50,771 

 Total Removed from Dredge Cell 53,671 453,203 

 Total Removed from Ballfield 14,116 430,336 

 Removed from Storage Total 
 Net Removed to(from) Ballfield Storage 

93,228 
(6,684) 

934,310 
(139,141) 

For period ending June 30, 2012. 
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Ash Excavation from Middle Embayment 
Weekly as of July 1, 2012 

 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Stacking in Dredge Cell 
Weekly as of July 1, 2012 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Ash Stacking in Lateral Expansion 
Weekly as of July 1, 2012 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Perimeter Wall Stabilization Segment 1A, 1B, 8 & 7 
Weekly as of July 1, 2012 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  


